

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY Phase IV – Nalgonda district – Package No.AP IV 1305 -Providing BT on road from Kannekal to Dharmapuram and Road from A.D.Pally to Mudimuniyam – Post facto Extension Of Agreement Time up to 30.6.2008 without imposing penalty – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1131

Dated:05-08-2009

Read the following:

- 1.G.O.Rt.No.1430, P.R. & R.D.(Progs.II) Dept.,dt.5.8.2005.
- 2.From the Engineer-in-Chief,PMGSY, Ir.No.W12/DEE IV/ PMGSY/2005-06, dt.2.3.2009.

...

ORDER:-

In the circumstances reported by the Engineer-in-Chief,PMGSY Hyderabad in his letter 2nd read above, Government after careful examination of the matter hereby accord Post facto Extension Of Agreement Time up to 30.6.2008 without imposing penalty for the work “Providing BT on road from Kannekal to Dharmapuram and Road from A.D.Pally to Mudimuniyam” in Nalgonda district package No. AP IV 1305.

2. The Engineer-in-Chief, PMGSY, Hyderabad is requested to take necessary action accordingly.

3. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,PMGSY, Hyderabad.
The SE, Panchayat raj, Nalgonda District.
The Accountant General, A.P.,Hyderabad.
Copy to:
P.S. to M(P.R.)/P.S. to Prl. Secretary to Government.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER